

Lab 2 - Agile Backlog Creation & Sprint Simulation in Jira

Aarya Tedla | PES1UG24CS496 | Section I

1. Backlog and Sprint Planning

Backlog - Epics, User Stories, Priorities and Story Points

The screenshot shows the Jira interface for the 'DCL board'. The 'Backlog' tab is selected, displaying a sprint named 'DCL Sprint 1' (1 Sep - 8 Sep) with 0 work items. Below the sprint, there is a backlog of 5 work items:

Item	Summary	Status	Story Points	Assignee
DCL-4	Search ISBN Catalogue	In Progress	3	[Avatar]
DCL-5	Place Book Hold	In Progress	5	[Avatar]
DCL-6	Receive Hold Availability Notification	In Progress	5	[Avatar]
DCL-7	Manage Holding Queue	To Do	8	[Avatar]
DCL-8	Track Overdue Fine	To Do	5	[Avatar]

Sprint 1 Planning - Selected User Stories

The screenshot shows the Jira interface for the 'DCL board' during Sprint 1 planning. The 'Backlog' tab is selected, displaying the sprint 'DCL Sprint 1' (1 Sep - 8 Sep) with 3 work items:


Item	Summary	Status	Story Points	Assignee
DCL-4	Search ISBN Catalogue	In Progress	3	[Avatar]
DCL-5	Place Book Hold	In Progress	5	[Avatar]
DCL-6	Receive Hold Availability Notification	In Progress	5	[Avatar]

Below the sprint, there is a backlog of 2 work items:


Item	Summary	Status	Story Points	Assignee
DCL-7	Manage Holding Queue	To Do	8	[Avatar]
DCL-8	Track Overdue Fine	To Do	5	[Avatar]

2. Active Sprint Boards

Sprint 1 - User Story Progress




Sprint 2 - User Story Progress




3. Sprint Burndown Charts

Sprint 1 - Catalogue and Reservation Functionality



Sprint 2 - Queue Administration and Overdue-Fine Tracking



4. Sprint Reflection

1. Did your estimations reflect the actual effort?

Yes. The story-point estimates generally reflected the relative effort required for the user stories. Searching the ISBN catalogue was assigned fewer points, while managing the holding queue was assigned more points because it involved greater complexity.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to user impact and functional importance. Core functionality such as catalogue search and placing book holds was given High priority, while queue management and overdue-fine tracking was given Medium priority.

3. How did your simulated sprint align with your plan?

The simulated work followed the plan by moving selected user stories through To Do, In Progress and Done. Sprint 1 focused on catalogue and reservation functionality, while Sprint 2 focused on queue administration and overdue-fine tracking.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed how quickly planned story points were completed during each sprint. The decreasing remaining work indicated progress toward the sprint goal and helped show whether the planned workload was realistic for the available sprint duration.